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Preliminary Permitting Meeting. Kennecott Utah Copper (KUC), File Number
Pending. North Ore Shoot Project, M/035/016. Utah County. Utah

A meeting was held at the Division on January 27, 1994, to discuss permitting
requirements for KUC's North Ore Shoot Project. Present at the meeting were Don Deines,
Fred Fox, and Geoff Ballantyne of KUC; Wayne Hedberg, Travis Jones, and Tony Gallegos
representing the Division. Mr. Ballantyne is Project Manager for the North Ore Shoot
project.

The meeting began with an overview of the project proposal presenled by Mr.
Ballantyne. A set of summary sheets was included in the presentation (copy sent to file).
The project would first involve dewatering the existing underground workings. This is
expected to require about six months. The present workings consist of a 3,000 foot shaft and
12,300 feet of underground drifts. The workings were allowed to flood in 1986. The shaft
bottom is at the 3,000 foot elevation and is approximately 5-7,000 feet laterally from the
Bingham Pit bottom. The depth of the pit is presently at the 4,900 foot elevation. Water
pumped from the workings is expected to be absorbed by Kennecott's ongoing ore processing
operations. Mr. Ballantyne indicated that the quality of the water was described as "good"
when the mine was actively being pumped.

After the workings are dewatered the shaft and drifts will be rehabilitated. A
new 500 foot drift will be driven along with an additional 40,000 feet of geotechnical
drilling. The excavation of five test stopes will follow, each measuring approximately 17
feet in height and width by 100 feet long (@1000 linear feet of development).
Approximately 25,000 tons of ore and waste will be produced during this test phase of
mining. Both ore and waste will be railed to the Bonneville Concentrator for processing.
KUC wishes to keep supplementary roof support measures to a minimum outside of the main
haulage drifts. A cut and fill stoping system of mining is currently proposed. Plans are to
use slurried mill tailings combined with cement, lime and/or other ingredients as the backfill.
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A conceptual schedule for these activities would begin with dewatering in
August 1994 and end with the test mining complete in February 1996. After this, KUC
would then decide if a full scale underground mine is feasible. If KUC decides to proceed
with fuIl scale mine development, a new ventilation shaft would need to be sunk, along with
development of an ore haulage system. Ore haulage options include truck haulage to the
Bingham Canyon in-pit crusher or a surface conveyor haulage to a rail loadout. Most waste
generated from the mining operations would be disposed of underground. Additional surface
facilities would also be needed. These would probably include a stockpile, batch plant and
piping, a changehouse, and several offices.

The type of permit submission desired by the Division was discussed during
the meeting. Initially, a small mine operation or an exploration notice were contemplated as

possible permitting approaches, since the first part of the project would be short lived and the
next phase may or may not be implemented. However, due to the Division's policy on
neighboring or related sites, this project would probably be more appropriately categorized as

an amendment/revision to the existing large mining notice, namely, the Bingham Canyon
permit (M/035/002). It was mutually agreed that for convenient tracking purposes, it would
be best to give the North Ore Shoot project a separate file/permit number. KUC would like
to formally submit their proposal by the end of February 1994.

The meeting concluded with the understanding that the Division would: 1)

Review the Division's Bingham Pit file for the initial 1980 correspondence dealing with the
original North Ore Shoot underground development project. 2) Make a formal decision on
the preferred mode of submittal for the new North Ore Shoot project, i.e. SMO-NOI, EXP-
NOI, or LMO Amendment/Revision, and inform KUC of this preference by February 4,
1994.

Fred Fox, KUC
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